
2016 2017

Today

Week 1 6 11 16 21 26 31

CD Set Release
6/17/2016

All UG Shop Drawings Due
8/12/2016

UG Tower Installation
8/23/2016

100% CD Set Release
8/26/2016

Slab Penetrations Coordinated
8/31/2016

Tower Slabs & Penetrations Pour Start
9/28/2016

OH Tower Shop Drawings Due- All Levels
11/2/2016

OH Conference Shop Drawings Due
12/1/2016

OH L02 Tower 
MEP Install
12/15/2016

OH 
Conference 
MEP Install
1/16/2017

Coordination Kickoff
5/26/16

UG Tower/Conference/Parking
5/27/16 - 8/12/16

Slabs & Penetrations Coordination
8/10/16 - 8/31/16

QA-QC - Typical Units Coordination
8/3/16 - 8/31/16

L02 OH Tower
8/24/16 - 9/7/16

L12 & Roof OH Tower
9/7/16 - 9/21/16

L04-L05 OH Tower
9/21/16 - 10/5/16

L06 OH Tower
10/5/16 - 10/19/16

L07-L11 OH Tower
10/19/16 - 11/2/16

L01 OH Conference
11/2/16 - 11/16/16

L02 OH Conference
11/16/16 - 11/30/16

QA-QC - Public Areas- Lobby, 
etc.

11/30/16 - 12/28/16

Hotel Avalon
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